

# Know-how Exchange Program 'Capacity building program for extension services in the Western Balkans to support participation in IPARD calls'

Update Dec 2018 – Mar 2019

Project implementation timeframe: March 2019 – April 2020

Current status (March 2019):

- Nominations of representatives from SWG member institutions ( Paying Agencies and Managing Authorities, Extension Services and National Rural networks)

**Note: list to be completed ASAP**

- Drafting of capacity building program for the regional training (4 day training of all members (PA, MA, ES, RN)
- The program to be finalized as per the input from the nominated representatives (once the list is completed)
- Communication with CEI on the change of date for the regional training workshop
  - Approval given by CEI: the regional workshop is shifted from June 2019 to September 2019

# Activities to be implemented:

**Activity 1:** Multilevel capacity building program definition (duration: 01/03/2019 – 30/06/2019)

- nomination of representatives
- consultations on program development

**Activity 2:** Promotion and communication (01/05/2019-30/04/2020)

- dissemination of project information among partners and stakeholders

**Activity 3:** Multilevel capacity building program implementation (duration: 01/09/2019 – 31/12/2019)

- Implementation of one regional workshop training
- Implementation of 6 training sessions (one in each participating country AL, MK, SR, MNE and 2 in BiH)

**Activity 4:** Follow-up actions (duration: 01/12/2019 – 30/04/2020)

- 240 hours of on-demand distance coaching
- Establishment of informal network

SWG  
RRD

