



Agricultural Policy Monitoring

Progress Report

Dec 2023 – Apr 2024



Completed tasks

Activities realized between two Assembly Meetings

- ✓ **First draft** national reports
- ✓ **Feedback** to the National Experts on the first draft national reports by Regional experts
- ✓ **Feedback** to the National Experts on the first draft national reports by International Expert
- ✓ **Involvement** of Moldova expert in the group



Next steps



Activity	Who	Timeline
Second draft national reports (with draft APM database and StatDatabase including 2023)	NEs	1-May-24
First draft cross-country synthesis report including	RE	20-May-24
Second interim meeting	All	July 24
Feedback to the National Experts on the second draft national reports	RE (SE)	15-Jun-24
Feedback on and contribution to the cross-country synthesis report	SE	15-Jun-24
Final national reports	NEs	1-Jul-24
Final draft cross-country synthesis report	RE	1-Oct-24
Provide a cross-country harmonized and consistent database	RE	1-Oct-24
Feedback on and contribution to the cross-country synthesis report	SE	15-Oct-24
Third interim meeting	All	16-18 Oct
Final report	RE	1-Nov-24